Group 2

Kyle Petrie Jonathon Wright Wafi Hussain Brendon Rhodes

Every tuesday we meet at 530, this is the perfect time for us to plan the following week and have everything we need to do planned out.

Our first milestone will be to make a paper prototype that we hope to finish by october 7th. This will give us a feel of how we want the user experience to be, and the paths from each page that feel the best. Following that we want to have a framework for the site set up. This will serve as a base for the project and allow us to have a solid foundation to build upon. We want this done by October 15th. The next step will be to create a database to store all of our users, and the posts for each listing. In this we also want to format account creation. This should be done by October 25th. Following that we want to implement the feature of creating posts/comments, and plan for this to be done by November 7th. There will be one final milestone, which is creating namespaces for each university within the site. This is almost a stretch goal since we have no Idea how this would work yet, but we hope to be done around november 20th.